

Academic Integrity/Plagiarism Prevention Rollout Timeline

November 2012

Meet with key stakeholders (Office of Student Conduct; Writing Center; WIC; English dep't; ASOSU; INTO Library)

Define assessment goals + plan

January 2013

Finalize training material

Review training material with key stakeholders (Student Conduct; Legal; Writing Center; Center for Teaching and Learning)

Present academic training plan and rollout to Faculty Senate Executive Committee

February 2013

Communications to department chairs

Schedule Webinars, workshops and training events

Public announcement of Academic Integrity Training and Support rollout

March 2013

Conduct Webinars, workshops and training events

Enable SafeAssign in production Blackboard (Week 9 of Winter term)

April 2013

Conduct Webinars, workshops and training events

Begin baseline assessment of academic integrity training and support program

